


The Lewis Building

Date: Apr 27, 2020 **Time:** 8:00 AM

Weather:  8 C

 9 km/h
88%

Section/area/location: Section 5

Contractor(s): Quick Roadworks, Network Rail

Task/activity: Foundation signoff

Manpower		
Job title	No	Hours
Operator	1	01h00m
Khaldon Evans	1	02h00m
Civils	5	02h00m
Equipment		
Name	Quantity	Time used
Excavator (CAT 352F)	1	
Forklift (Toyota IC Pneumatic)	1	
Materials		
Name	Quantity	
Concrete (per Cube)	20	

Notes:

Construction is going on as planned

Created by: Khaldon Evans

Date: Apr 27, 2020

Signed by:

Images:



